LEMON GROVE SANITATION DISTRICT
AGENDA ITEM SUMMARY

Item No. 1.G
Mtg. Date __ March 15, 2016
Dept. Public Works

Item Title: Amend the Design Contract for the Sewer Main Rehabilitation Project
Staff Contact: Mike James, Public Works Director

Recommendation:

Adopt a resolution (Attachment A) amending the design contract for the Sewer Main
Rehabilitation Project awarded to Dokken Engineering for an additional amount of $14,531.

Iltem Summary:

On January 15, 2013, the Sanitation District Board (Board) adopted Resolution No. 254 awarding a
design contract to Dokken Engineering for the Sewer Main Rehabilitation Project.

On May 20, 2014, the Board authorized an amendment to the contract in the amount of $10,450 to
add additional locations to the design. In November 2015, a change order to field verify and revise
the plans to reflect current conditions was authorized by the Interim City Manager in the amount of
$7,885. Since then, staff identified the need for potholing services to confirm the location of the
surrounding utilities in close proximity to the sewer lines proposed for rehabilitation. At staff's
request, Dokken Engineering provided a scope and fee for these additional services (Attachment
B) for an amount not to exceed $14,531.

Staff recommends that the Sanitation District Board adopt a resolution amending the design
contract for the Sewer Main Rehabilitation Project to include additional services for a total project
cost not to exceed $89,466 (Attachment A).

Fiscal Impact:

The design contract cost will increase by $14,531. The new contract total will not exceed $89,466.
Sufficient funds are allocated from the sanitation district.

Environmental Review:
[X] Not subject to review [] Negative Declaration

[] categorical Exemption, Section [ ] Mitigated Negative Declaration

Public Information:

X] None [ ] Newsletter article [] Notice to property owners within 300 ft.
[] Notice published in local newspaper [] Neighborhood meeting
Attachments:

A. Resolution
B. Amended Scope of Work






Attachment A

RESOLUTION NO. 2016-

RESOLUTION OF THE LEMON GROVE SANITATION DISTRICT AMENDING THE DESIGN
CONTRACT FOR THE SEWER MAIN REHABILITATION PROJECT

WHEREAS, on January 15, 2013, a design contract for sewer main rehabilitation was
awarded to Dokken Engineering under the Sanitation District’'s Five-Year Capital Improvement
Program; and

WHEREAS, on May 20, 2014, the Board authorized an amendment to the contract in the
amount of $10,450 to add additional locations to the design; and

WHEREAS, in November 2015, a Change Order to revise the plans and specifications
and a field verification was authorized by the Interim City Manager in the amount of $7,885; and

WHEREAS, the design contract requires an amendment to add potholing services, and

WHEREAS, the Sanitation District finds it in the public interest to amend the contract for
the Sewer Main Rehabilitation Project awarded to Dokken Engineering.

NOW, THEREFORE, BE IT RESOLVED that the Sanitation District of the City of Lemon
Grove, California hereby:

1. Modifies the scope of work for the Sewer Main Rehabilitation Project design contract
awarded to Dokken Engineering; and

2. Amends the total project design budget in an amount not-to-exceed $89,466; and
3. Authorizes the Executive Director or designee to execute and manage said contract.
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Attachment B

DOKKEN ENGINEERING

I W | T'ransportation Solutions from Concept to Construction

February 25, 2016

Jeremiah J. Harrington
Assistant Engineer

City of Lemon Grove
3232 Main Street
Lemon Grove, CA 91945

Reference: City of Lemon Grove Sewer Improvement Project — Potholing
Dear Mr. Harrington:

This letter provides a scope of services and fee for additional services to provide the City with potholing
and engineering design services to incorporate the potholing results into the contract documents. The
services requested under this amendment supplement, and do not overlap with, services authorized
under the original project scope or amendment 1.

SCOPE OF SERVICES
The following detailed scope of services describes the specific tasks to be performed and deliverables
that will be provided.

Potholing Services

IEC is including a proposal from Underground Solutions to perform the potholing work. The scope of the
potholing work includes submitting an application package including traffic control plans to the City for
obtainment of an encroachment permit (assumed permit fee is waived), calling USA Digalert to perform
utility markouts, staging and maintaining traffic control, vacuum excavations for 10 pothole locations,
backfilling, compacting and patching pothole locations with permapatch/rapid set, mark each location
with PK nails and paint for future survey and preparation of a subsurface utility report with data, photos
and pothole locations on a map. The pothole locations are as shown on the attached map. Potholing
services do not include survey of pothole locations.

IEC will incorporate the pothole results into the plans including creating a pothole table indicating
potholed points and revising the mapped utilities to conform to potholed locations and depths. The
existing contract documents do not incorporate horizontal control and vertical control has been
provided for select manholes. The pothole locations will be input as relative to the existing sewer by
measurements done on site and visual correlation with surface improvements. The incorporation of
pothole results does not include horizontal or vertical redesign of existing facilities. Following
incorporation of the pothole results IEC will submit revised plans to the City for review and will attend a
meeting at the City to discuss results.

FEE ESTIMATE
A breakdown of the scope and fee is attached.

5675 Ruffin Road, Suite 250, San Diego, CA 92123 * Tele: 858.514.8377 + Fax: 858.514.8608 ¢ www.dokkenengineering.com



Attachment B

DOKKEN ENGINEERING

I W | Transportation Solutions from Concept to Construction

Jeremiah J. Harrington
City of Lemon Grove
February 25, 2016
Page 2 of 2

We propose to complete this work on a time and materials basis at a total cost not to exceed $14,531.
This brings the total requested project budget to $89,466.

Sincerely,

Robert S. Weber, PE John Klemunes, PE
Senior Project Manager Regional Manager
Infrastructure Engineering Corporation Dokken Engineering

CC: Jamie Fagnant, PE



FEE ESTIMATE
DOKKEN ENGINEERING
City of Lemon Grove Sewer Capital Improvement Project - Amendment 2

Attachment B

Sr. Project Project Eng.ineer 7
Manager. | Bngineer: | SPH
.Task‘ Task/Subtask Description (Rob (Jamie Detigner Subteslc S“b'afk D:recl Subcontract 1,0@
Subtask X: . (Anthony Labor-Hours | Labor Cost Cost Cost
Weber) Fagnant) 2
Salvani)
$190.00 $140.00 $120.00
I g Services 814,531
Potholing Services 2 2 $280 S0 $0 $280
Incorporation of pothole results 1 2 8 11 $1.430 S0 $11,571 $13.001
Meeting 3 41 7 $1.130 $120 $0 $1,250
4 8 8 20 ]
$760 $1,120 $960 $2,840 $120 $11,571 $14,531
TOTAL NOT-TO-EXCEED FEE: 814,531
Fee Estimate for Lemon Grove Amend 2 Page 1 of 1 2/25/2016



